
 

  2018
•	 Review and assess transport 

options for the growth areas 
of Warkworth, the North, North 
West and South Auckland

•	 Prepare indicative business 
cases with a draft preferred 
transport network for each      
of these areas.

  2019
•	 Confirm the Indicative 

Strategic   
Transport Network

•	 Confirm project staging
•	 Begin detailed business 

cases for some projects
•	 Prepare some applications 

for route protection.

  FROM 2020
•	 Lodge some applications for 

route protection
•	 Submissions received from 

stakeholders, landowners  
and the community

•	 Hearings held for some projects
•	 Prepare detailed business 

cases and applications for 
route protection for remaining 
projects.

  FROM 2021
•	 Lodge applications for route 

protection for remaining projects
•	 Submissions received from 

stakeholders, landowners  
and the community

•	 Hearings held for  
remaining projects

•	 Route protection of preferred 
network complete.

Route protection is a planning process that enables land to be protected for future construction of necessary infrastructure such as 
transport. It provides certainty to landowners and developers about where essential infrastructure will be in the future.

INDICATIVE STRATEGIC TRANSPORT NETWORK: STEPS TO ROUTE PROTECTION

EARLY 2019

•	Seek approval for the indicative business cases 
from the Auckland Transport and NZ Transport 
Agency boards. From this point the network 
plans become known as the Indicative Strategic 
Transport Network

•	Confirm the Indicative Strategic Transport 
Network 

•	Begin detailed business cases including design 
work.

MID 2019

•	Announce the Indicative Strategic 
Transport Network to the wider community

•	Engage with landowners and key 
stakeholders for some projects

•	Undertake environmental investigations 
for some projects.

LATE 2019

•	Carry out further community 
engagement on some projects

•	Confirm the design and environmental 
mitigation responses for some projects

•	Prepare some applications for route 
protection.

20
19

NEXT STEPS
This programme is focused on protecting the 
Indicative Strategic Transport Network in a staged 
way over the next few years. Construction will be 
timed to align with Auckland Council’s release of 
land suitable for urban development in 10, 20 and 
30 years’ time. 
FUNDING
As well as public funding, a range of other 
innovative funding sources including housing 
funds and development contributions will be 
investigated to fund this significant investment in 
Auckland’s future.


